

Open
To-Do

*Day Zero
Thursday*

In Progress

Ready to
Test

In Test

Done

AWS / Ubuntu

GitHub Repos

Product

UI CSS Style

Logo De

openFDA

Docker Containers

Docker Integration

Test Auto Scripts

NodeUn Scripts

AWS Monitor

AWS Container

Bootstrap

User Locator/Map Finder

Menubars &

Field Selector Page

Results table –

API Integration

EC2 Deploy

Keyword Search

CodeDenlo

Jenkins

Logo & URL Homepage

Other Website Material

Format Result Sets

QA Repository Submissions

User Testing Scenario 1

Evaluation Factors

RITE Method Test Planning

Agile Team Scrum/ Evidence

750 Word Description

Design Evidence

Pricing Package

GitHUB Final Submission

Dev Evidence



Open To-Do	In Progress	Ready to Test	In Test	Done
------------	-------------	---------------	---------	------

Day One
Friday

<div>CodeDeploy</div> <div>Jenkins</div> <div>AWS Monitor</div> <div>AWS Container</div> <div>Docker Containers</div> <div>Other Website Material</div> <div>Docker Integration</div> <div>Format Result Sets</div> <div>Test Auto Scripts</div> <div>QA Repository Submissions</div> <div>NodeJS Scripts</div> <div>Results table</div> <div>EC2 Deploy</div> <div>Keyword Search</div>	<div>User Locator/Map Finder</div> <div>Menubars & Field Selector Page</div> <div>Logo Design</div> <div>API Integration</div>	<div>openFDA Data API JSON</div> <div>Bootstrap Configuration</div> <div>Logo & URL Homepage</div> <div>UI CSS Style</div>	<div>AWS / Ubuntu</div> <div>GitHub Repos</div> <div>Product Definition</div>	
<div>User Testing Scenario 1</div> <div>Evaluation Factors</div>	<div>RITE Method Test Planning</div>			
<div>Agile Team Scrum/ Evidence</div> <div>Pricing Package</div> <div>GitHub Final Submission</div> <div>Dev Evidence</div>	<div>Design Evidence</div> <div>750 Word Description</div>			



Open
To-Do

Day One
End of Day

In Progress

Ready to
Test

In Test

Done

Docker
Container

Other Website
Material

AWS Container

AWS Monitor

UI CSS Style

AWS / Ubuntu

GitHub Repos

Product
Definition

DockerHub
Integration

Format Result
Sets

Field Selector
Page

Logo & URL
Homepage

Logo Design

Test Automation
Scripts

QA Repository
Submissions

Results table

API Integration

Menubars &
Logo

openFDA Data
API JSON

Bootstrap
Configuration

EC2 Docker

Keyword Search

Jenkins

User Locator/
Map Finder

NodeUnit Test
Scripts

Evaluation
Factors

RITE Method
Test Planning

User Testing
Scenario 1

Agile Team
Scrum/Evidence

Pricing Package

GitHub Final
Submission

750 Word
Description

Design Evidence

Dev Evidence



Request for Quotation (RFQ) 4QTFHS150004

Open
To-Do

*Day Two
Monday*

In Progress

Ready to
Test

In Test

Done

Docker
Container

Test Automation
Scripts

QA Repository
Submissions

Other Website
Material

AWS Container

DockerHub
Integration

EC2 Docker

Jenkins

NodeUnit Test
Scripts

Format Result
Sets

Field Selector
Page

Results table

API Integration

Keyword Search

AWS / Ubuntu

GitHub Repos

Product
Definition

Logo Design

openFDA Data
API JSON

Bootstrap

UI CSS Style

Logo & URL

Menubars &
Logo

User Locator/

AWS Monitor

Evaluation
Factors

RITE Method
Test Planning

User Testing
Scenario 1

Agile Team
Scrum/Evidence

Pricing Package

GitHub Final
Submission


750 Word
Description

Design Evidence


Dev Evidence



Request for Quotation (RFQ) 4QTFHS150004



Open To-Do		In Progress		Ready to Test	In Test	Done
<div>Day Three Tuesday</div> <div> <div>Docker Container</div> <div>Test Automation Scripts</div> <div>QA Repository Submissions</div> </div>		<div> <div>Other Website Material</div> <div>DockerHub Integration</div> <div>EC2 Docker</div> <div>NodeUnit Test Scripts</div> </div>		<div> <div>AWS Container</div> <div>Jenkins</div> </div>	<div>Format Result Sets</div>	<div> <div>AWS / Ubuntu</div> <div>GitHub Repos</div> <div>Product</div> <div>Logo Design</div> <div>openFDA Data</div> <div>Bootstrap</div> <div>UI CSS Style</div> <div>Logo & URL</div> <div>Menubars &</div> <div>User Locator/</div> <div>AWS Monitor</div> <div>Field Selector</div> <div>Results table</div> <div>API Integration</div> <div>Keyword Search</div> <div>User Testing Scenario 1</div> </div>
				<div>Evaluation Factors</div>	<div>RITE Method Test Planning</div>	
<div> <div>Pricing Package</div> <div>GitHub Final Submission</div> </div>		<div> <div>Agile Team Scrum/Evidence</div> <div>750 Word Description</div> <div>Design Evidence</div> <div>Dev Evidence</div> </div>		<div>VERSION 1.0 - Midnight</div>		



Open To-Do	Day Four Wednesday		In Progress	Ready to Test	In Test	Done
QA Repository Submissions	Other Website Material	Docker Container	AWS Container	Format Result Sets	<div> <div>AWS / Ubuntu</div> <div>GitHub Repos</div> <div>Product</div> <div>Logo Design</div> <div>openFDA Data</div> <div>Bootstrap</div> <div>UI CSS Style</div> <div>Logo & URL</div> <div>Menubars &</div> <div>User Locator/</div> <div>AWS Monitor</div> <div>Field Selector</div> <div>Results table</div> <div>API Integration</div> <div>Keyword Search</div> <div>U</div> <div>S</div> <div>RITE Method</div> <div>Evaluation Factors</div> </div>	
	DockerHub Integration		Jenkins			
	EC2 Docker		NodeUnit Test Scripts			
	Test Automation Scripts				VERSION 2.0 User Testing	
GitHub Final Submission	Agile Team Scrum/Evidence	Pricing Package	750 Word Description			
		Design Evidence				
		Dev Evidence				

Open
To-Do

*Day Four
End of Day*

In Progress

Ready to
Test

In Test

Done

DockerHub
Integration

Change Search
State, Time,
Severity

EC2 Docker

Modify
Results Page
Listing

Test Automation
Scripts

Modify
Header /
Footer

QA Repository
Submissions

Other Website
Material

Docker
Container

AWS Container

Jenkins

NodeUnit Test
Scripts

AWS / Ubuntu
GitHub Repos
Product
Logo Design
openFDA Data
Bootstrap
UI CSS Style
Logo & URL
Menubars &
User Locator/
AWS Monitor
Field Selector
Results table
API In
Format Result
Sets
Evaluation
Factors

*VERSION 3.0
User Testing*

Agile Team
Scrum/Evidence

Pricing Package

GitHub Final
Submission

750 Word
Description


Design Evidence

Dev Evidence

Request for Quotation (RFQ) 4QTFHS150004



Burndown Chart – Day 4



Open
To-Do

*Day Five
Thursday*

In Progress

Ready to
Test

In Test

Done

Responsive
Design Test
results

User Feedback
for Search &
Results

Section 508
Test Results

Docker

EC2 Docker

Test Automation
Scripts

DockerHub
Integration

Change Search
State, Time,

Modify
Results Page

Modify
Header /
Footer

AWS Container

Jenkins

NodeUnit Test
Scripts

Other Website
Material

QA Repository
Submissions

AWS / Ubuntu

GitHub Repos

Product

Logo Design

openFDA Data

Bootstrap

UI CSS Style

Logo & URL

Menubars &

User Locator/
Menu Finder

AWS Monitor

Field Selector

Results table

API In

Format Result
Sets

U
S
SITE Method

Evaluation
Factors

Agile Team
Scrum/Evidence

GitHUB Final
Submission

Pricing Package

Design Evidence


Dev Evidence

750 Word
Description

*VERSION 3.0
User Testing*

Request for Quotation (RFQ) 4QTFHS150004






Open To-Do	In Progress	Ready to Test	In Test	Done
<p><i>Day Six Friday Morning</i></p> <p>DESIGN Block 2 Enhancements</p> <ul style="list-style-type: none">- Additional Search functions- Improved Results Options- Complete 508 Acceptance		<p>Responsive Design Test results</p> <p>Section 508 Test Results</p> <p>User Feedback for Search & Results</p>	<p>Change Search State, Time,</p> <p>Modify Results Page</p> <p>Modify Header / Footer</p>	<p>AWS / Ubuntu</p> <p>GitHub Repos</p> <p>Product</p> <p>UI CSS Style</p> <p>Logo De</p> <p>openFDA</p> <p>Docker Containers</p> <p>Docker Integration</p> <p>Test Auto Scripts</p> <p>NodeU Scripts</p> <p>AWS Monitor</p> <p>AWS Container</p> <p>Bootstrap</p> <p>User Locator/Map Finder</p> <p>Menubars & Field Selector Page</p> <p>Results table –</p> <p>API Integration</p> <p>EC2 Deploy</p> <p>Keyword Search</p> <p>Other Website Material</p> <p>Format Result Sets</p> <p>QA Repository Submissions</p> <p>User Testing Scenario 1</p> <p>Evaluation Factors</p> <p>RITE Method Test Planning</p>
<p>GitHub Final Submission</p>	<p>Pricing Package</p> <p>Design Evidence</p> <p>Dev Evidence</p>		<p>Agile Team Scrum/Evidence</p> <p>750 Word Description</p>	



Open To-Do	In Progress	Ready to Test	In Test	Done
<p><i>Day Six Friday – 1st Delivery Time</i></p> <div> <p>DESIGN Block 2 Enhancements</p> <ul style="list-style-type: none"> - Additional Search functions - Improved Results Options - Complete 508 Acceptance </div>				<div> <div> <div>AWS / Ubuntu</div> <div>GitHub Repos</div> <div>Product</div> <div>UI CSS Style</div> <div>Logo De</div> <div>openFDA</div> <div>Docker Containers</div> <div>Docker Integration</div> <div>Test Auto Scripts</div> <div>NodeUn Scripts</div> </div> <div> <div>AWS Monitor</div> <div>AWS Container</div> <div>Bootstrap Cor</div> <div>User Locator/Map Finder</div> <div>Menubars & Field Selector Page</div> <div>Results table – API Integration</div> <div>EC2 Deploy</div> <div>Keyword Search</div> </div> <div> <div>Format Result Sets</div> <div>QA Repository Submissions</div> </div> </div>
				<div> <div>User Testing Scenario 1</div> <div>Evaluation Factors</div> <div>RITE Method Test Planning</div> </div>
<div> <div>GitHub Final Submission</div> </div>	<div> <div>Pricing Package</div> <div>Design Evidence</div> <div>Dev Evidence</div> </div>	<p><i>VERSION 5.0 Block 1 Complete</i></p>		





Open To-Do	In Progress	Ready to Test	In Test	Done
------------	-------------	---------------	---------	------

Day Six
Friday – 1st
Delivery
Time

DESIGN Block 2
Enhancements
- Additional
Search
functions
- Improved
Results
Options
- Complete
508
Acceptance

AWS / Ubuntu

GitHub Repos

Product

UI CSS Style

Logo De

openFDA

Docker

Docker

Test Auto

NodeUr

AWS Monitor

AWS Container

Bootstrap

User Locator/Map Finder

Menubars &

Field Selector Page

Results table –

API Integration

EC2 Deploy

Keyword Search

Format Result Sets

QA Repository Submissions

User Testing Scenario 1

GitHUB Final Submission

Dev Evidence

Evaluation Factors

Pricing Package

Design Evidence

RITE Method Test Planning

Agile Team Scrum/Evidence

750 Word Description



